



NASHVILLE AREA

Metropolitan Planning Organization



Joint Committee on Regional Coordination Scope of Work Phases

Phase 1: October

- ➔ **Development FACT sheet on each relevant organization in Middle Tennessee**
- ➔ **Conduct detailed review of peer regions to include an examination of structure, services, staffing, funding, and pros/cons**

Phase 2: November

- ➔ **Develop preferred list of regional activities/ membership services**
- ➔ **Identify preferred model for delivering those services**

Phase 3: December - January

- ➔ **Identify barriers to implementation**
 - ➔ **Regulations, statutes, contract provisions**
 - ➔ **Financial capacity**
 - ➔ **HR/ admin issues**
- ➔ **Develop potential solutions to those barriers**
- ➔ **Finalize recommendations**

Phase 4: February - March

- ➔ **Develop action plan and timeline to implement preferred model and recommendations**